CONSTRUCTION CHANGE ORDERS

The Superintendent/President or designee is authorized to issue and execute change orders on behalf of the District which increase the cost of a construction project and contract subject to the following conditions:

- Individual change orders shall not exceed the amount specified in the applicable Public Contract Code Section 20651 or 20655, or ten percent (10%) of the original contract price, whichever is less.

The Superintendent/President or authorized designee is authorized to direct the performance by the contractor/vendor under a Change Order, subject to the Board subsequent review of a change order.

The Superintendent/President or designee is authorized to issue and execute change orders on behalf of the District which decrease the cost of a construction project.

Change orders which exceed $25,000 and which do not meet the foregoing conditions, shall be ratified by the Board.

Legal Reference:
Public Contract Code 20651, 20655, 20659

Adopted: December 3, 2007